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Task Time Est. (hrs)
Find Model, obtain dimensions 2
Find Material properties 3
Input Geometry into ANSYS 8
Determine boundary Conditions 2.5
Input BCs into ANSYS 1.5
Optimize input/test 3
Run/Results 2
Plot 1

2 3 Total
               ~3 days


